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HARTCROWSER
Delivering smarter solutions

May 15, 2001

Kim Ogle, RCRA Project Manager 
United States EPA, Region 10 
1200 Sixth Avenue 
Seattle, WA 98101

Re: May 15, 2001 Progress Report
J. H. Baxter Arlington Facility 

Docket No. RCRA-10-2001-0086

7026-04

Dear Ms. Ogle:

This letter provides the first progress report for work completed under the Administrative 
Order on Consent (AOC) for the J. H. Baxter facility. In accordance with Paragraph 71 of 
the AOC, which took effect on April 30, 2001, this report is due on the 15th of every 
month. The Progress Report is to describe:

■ All significant developments during the reporting period, including actions performed 
and any problems encountered relative to work required by the Order;

■ Developments anticipated during the next reporting period including a schedule of 
actions to be performed;

■ Anticipated problems, and planned resolution of past or anticipated problems; and

■ Any other information relevant to the Order including results of any sampling or testing 
completed within the reporting period.

SIGNIFICANT DEVELOPMENTS THIS PERIOD

■ The Order was signed on April 30, 2001, beginning the schedule for Work Plan 
submittals.

■ The Names, Titles, and Qualifications package was submitted to EPA by May 7, 2001 
per Paragraph 49 of the AOC.

1910 Fairview Avenue East 
Seattle, Washington 98102-3699 
Fax 206.328.5581 
Tel 206.324.9530

3d Ft

5-15-01

Anchorage r

BosfGfh'

Chicago

Denver

Fairbanks

Jersey City

Juneau

Long Beach

Portland

Seattle

USEPA RCRA

3019599

I ' .. ... 
vJAi 3t>f9 

s-,s-01 
'4 (' 

www.hartcrowser.com 

11/JRTCROWSER 
Delivering smarter solutions 

May 15, 2001 

Kim Ogle, RCRA Project Manager 

United States EPA, Region 10 

1200 Sixth Avenue 

Seattle, WA 98101 

Re: May 15, 2001 Progress Report 

J. H. Baxter Arlington Facility 

Docket No. RCRA-10-2001-0086 

7026-04 

Dear Ms. Ogle: 

This letter provides the first progress report for work completed under the Administrative 

Order on Consent {AOC} for the J. H. Baxter facility. In accordance with Paragraph 71 of 

the AOC, which took effect on April 30, 2001 , this report is due on the 15th of every 

month. The Progress Report is to describe: 

■ All significant developments during the reporting period, including actions performed 

and any problems encountered relative to work required by the Order; 

■ Developments anticipated during the next reporting period including a schedule of 

actions to be performed; 

■ Anticipated problems, and planned resolution of past or anticipated problems; and 

■ Any other information relevant to the Order including results of any sampling or testing 

completed within the reporting period. 

SIGNIFICANT DEVELOPMENTS THIS PERIOD 

■ The Order was signed on April 30, 2001, beginning the schedule for Work Plan 

submittals. 

■ The Names, Titles, and Qualifications package was submitted to EPA by May 7, 2001 

per Paragraph 49 of the AOC. 

1910 Fairview Avenue East 
Seattle, Washington 98102-3699 
Fax 206.328.5581 
Tel 206.324.9530 

Anchora Is! 

Chicago 

Denver 

Fairbanks 

Jersey City 

Juneau 

Long Beach 

Portland 

Seattle 

USEPA RCRA 

IIIIIII IIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII 
3019599 



EPA

May 15, 2001

7026-04

Page 2

■ The Drinking Water Sampling and Alternate Water Supply Work Plan is being submitted 

per the 15-day requirement of Paragraph 51 of the AOC.

■ All other Work Plans are under development and planned for submittal per the AOC 
requirements. A schedule of the planned deliverables is attached to this letter.

ANTICIPATED DEVELOPMENTS NEXT PERIOD

■ The Excess Stormwater Management Plan is planned for submittal to EPA on May 30, 

2001, per Paragraph 50 of the AOC.

■ The Facility Investigation Plan is planned for submittal to EPA on June 14, 2001.

ANTICIPATED PROBLEMS AND PROBLEM RESOLUTION

There are no past or anticipated problems at this time.

OTHER INFORMATION

Sampling and analysis was conducted in March and April under the Department of Ecology 

State Waste Discharge Permit. The data collection included:

■ The second round of lysimeter sampling;

■ Stormwater sampling in the untreated wood storage area from discrete drains formerly 

sampled as composites; and

■ Sampling of the groundwater wells on quarterly and semi-annual schedules.

The chemical data have not yet been reviewed or validated; however, we anticipate 
receiving and reviewing these data in time for inclusion in the Facility Investigation Report 
and the associated comprehensive stand alone data document (per Attachment B, Section C 

of the AOC) to be submitted on June 14, 2001.
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We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC 
and provides an acceptable outline for future reports. Please let us know if you have any 
questions or comments on the work conducted to date or contents of this progress report.

Sincerely,

Hart Crowser, Inc.

Lori Herman

Principal Hydrogeologist

F:\docs\jobs\702604\Progress Letter 5-15-01.doc

Attachments: J. H. Baxter Arlington Facility Deliverables Schedule

cc: Georgia Baxter, J. H. Baxter
Sara Beth Watson, Steptoe and Johnson
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ID Task Name Duration Start
1 Administrative Order (Contract) 1 day Mon 4/30/01

2 Names, Titles, Qualifications Doc. 7 days Tue 5/1/01

3 Internal Review of N, T,Q, Document 5 days Tue 5/1/01

4 Process & Deliver N,T,Q Document to Client 2 days Sun 5/6/01

5 Monthly Progress Report 124 days Tue 5/15/01

11

12

13 Drinking Water Sampling ...Work Plan 15 days Tue 5/1/01

14 Internal Review of Drinking-Water Supply Work Plan 10 days Tue 5/1/01

15 Process & Deliver Drinking...Water Supply Work Plan 5 days Fri 5/11/01

16

17 EPA Review Period 20 days Wed 5/16/01

18 Validated Sample Results (1) 1 day Thu 7/5/01

19 Contaminated GW Samples Signage (1) 7 days Fri 7/6/01

20

21

22 Stormwater Management Work Plan 30 days Tue 5/1/01

23 Internal Review of Stormwater Mgmt Work Plan 14 days Tue 5/1/01

24 Process & Deliver Stormwater Mgmt Work Plan 16 days Tue 5/15/01

25

26 Site Investigation Work Plan (RFI) 45 days Tue 5/1/01

27 Internal Review of RFI 23 days Tue 5/1/01

28 Process & Deliver RFI 22 days Thu 5/24/01

J.H. Baxter - Arlington Facility 
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Project Manager: Lori Herman
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